



**Object: Amendment to the Service Contract n.43 dated 10.12.2020 stipulated between Dr. Nino Merola, Director of the Italian Agency for Development Cooperation – AICS - Tirana Office and Mr. Nimete Pazaj – Kube Studios Sh.pk**

*Between*

The Italian Agency for Development Cooperation – AICS Tirana Office – fiscal code 97871890584, hereinafter referred to as the Contracting Authority, in the person of the Director of the Office Dr. Stefania Vizzaccaro

and

the firm Kube Studios Sh.pk in the person of Mr. Nimete Pazaj, the Administrator, hereinafter referred to as the Contractor,

in accordance with the provisions of the contract, in particular with **Article 3.3** which states that “*Delays in the implementation of this contract must be agreed by both parties*”,

the following modification to the contract is agreed:

**Article 3.2** “*The period for implementing the tasks is 24 months from the start date*” changes to “*The period for implementing the tasks is 30 months from the start date*”.

**For the contractor**

Name: Nimete Pazaj

Title: Administrator

Signature:

Date: 09/12/22



**For the Contracting Authority**

Name: Stefania Vizzaccaro

Title: Representative

Signature:

Date:

